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To:  Isiah Leggett, County Executive  

       Nancy Navarro, Council President  

 

From:  David Dise, Director  

 

Subject: Progress Update – Remediation of Defects at Silver Spring Transit Center  

 

Provided below is a progress update of the Cooperative Remediation Working Group (CRWG) for 

remediation of defects at the Silver Spring Transit Center (SSTC).  Progress of the remediation 

effort is presented by key area. 

 

General 

 Over the past few weeks it was determined that Latex Modified Concrete (LMC) is the 

overlay material that will be used. Based on this, Parsons Brinckerhoff (PB), the engineer-

of-record, prepared overlay plans and details for Levels 330 and 350 of the transit center. 

These plans were reviewed by the entire CRWG at its August 29
th

 meeting. PB will submit 

revised and corrected drawings and plans for review at the CRWG meeting this Friday, 

September 6
th

. 

 KCE continues to work with WMATA staff to address questions about the KCE analysis of 

the SSTC structure and other related issues. KCE is also continuing its assessment of 

potential extraordinary maintenance costs of the remediated facility. This will be compared 

with the O&M cost anticipated by WMATA in its original 2004 estimate.  WMATA is 

interested in identifying what, if any, additional costs may be anticipated beyond what 

would be assumed had remediation not been necessary. 

 

Schedule 

 Foulger Pratt (FP) will prepare an updated schedule based on the LMC design.  That 

schedule will not be available until FP has had the opportunity to review in detail the final 

design with its LMC subcontractor. Based on the subcontractor’s early estimates, it will take 

6 weeks to prepare the surface and lay down the overlay. 

 Achieving this schedule hinges on several critical factors: quick design review and approval 

by DPS and WMATA; early receipt of a demolition permit to allow demolition work to 

begin on both levels of the transit center in advance of LMC application, and; rapid 

mobilization of the LMC subcontractor. 
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 Beam submittals are under review.  The actual formwork and pouring of the mock-up beams 

will be done the week of August 12
th

. 

 

Pour Strip Repairs 

 Crack repair in the slabs and joints in the pour strip areas is underway. Testing of the 

integrity of the crack repairs is being performed using pulse-echo equipment. 

 Installation of beam dowels, beam end-pocket demolition, and installation of slab dowels is 

underway.  Scaffolding and formwork construction for the 18 new beams is underway.  

 Pour of the 18 new beams under the pour strips at level 330 will take place in mid-October. 

 Early test strength results of the concrete in the mockup beam indicate strength exceeding 

90% of the fully cured design strength.  Forms were stripped this week following the 

required 7-day cure period. 

 

Surface Overlay on Decks  

 PB will continue to revise drawings and add details based on comments received at the 

CRWG meeting this Friday. 

 Applying a 2” LMC overlay that tapers to 1.25” at the curb will result in a reduced curb 

height from 6” to 5”. WMATA specifies 6” curb heights in its standard drawing packages 

and considers this a requirement. However, WMATA will consider a 5” height provided 

proper water flow is maintained throughout the entire structure, with particular attention 

paid to sidewalks, elevator and escalator locations and the overall water drainage 

methodology. If a 5”curb is allowed, a significant amount of additional work can be 

avoided.  

 

Waterproofing 

 Leaks have been observed at the planters on the top 350 Level. PB is preparing a dye-testing 

plan to evaluate the exact location of the leaks from the slab adjacent to the planters.   

 

Beam and Girder Repairs 

 PB, KCE and Foulger Pratt’s structural consultant will meet September 27, 2013 to review 

petrographic and concrete testing results from the KCE Report to establish consensus on 

concrete strength across the structure. This will have a direct bearing on the extent of beam 

and girder work required, if any. 

 In response to WMATA’s request for some testing in lieu of the slot stress test, the CRWG 

agreed to explore a review of a static load test on selected areas of the structure. KCE will 

lead the drafting of a test protocol and submit it to PB, WMATA, and Foulger Pratt for 

comment prior to review by the CRWG. Testing, if any, will be done at a later date 

following remediation construction activities. 

 

 
cc: Roger Berliner, Chair, T&E Committee 

 Valerie Ervin, District 5 Councilmember  

 Tim Firestine, Chief Administrative Officer 


